DODGE CITY MIDDLE SCHOOL

IPAD IMPLEMENTATION TIMELINE AND RESOURCES

MAINTENANCE TIME LINE

Determine Location of Charging Stations (e-mail Teachers)

Mounting of Charging Stations (Evening Work Crew)

Labeling iPads (Office Staff)

Duree, Small and Priest iPad Cart Return Date (Re-Set iPads Room 409)

Securing 1st Round iPads in Advisory Rooms Charging Stations

Herter, Martin iPad Cart Return Date (Re-Set iPads Room 409)

Securing 2nd Round iPads in Advisory Rooms Charging Stations

Lunch Storage Shelves Modified for iPads

Set Bells for New Schedule

START DATE	END DATE
December 2 rd	December 3rd
December 3 rd	December 10th
December 2 nd	December 10 th
December 6th	December 13th Redistribution
December 9 th	December 13th
December 13 th	December 17 th Redistribution
December 17 th	
December 2 nd	December 19th
December 27 th	December 28 th

TECHNOLOGY SUPPORT TEAM

EVENT

Digital Parent Night

Creation of iPad Website

Creation Online Tutorials

Best Classroom Practices Established

ITT Support Team New Year Applications Open

Request IT Student Support (Online Work Order Form)

Establish Internal (Question and Answer Chat Line) Today's Meet

START DATE	END DATE
December 3 rd	December 17 th
December 2nd	December 18th
December 6th	December 13th
December 2nd	December 10th
December 18th	January 6th
December 9 th	December 13th
December 6th	December 13 th

ORIENTATIONS & PROFESSIONAL DEVELOPMENT

EVENT

Overview of Copyright Practices (PowerPoint Presentation)

How to Setup a Student iPad (Mr. Barnes)

How to us the Configurator (Mr. Barnes)

Confirm iPad Best Practices (BLT Agenda)

Student Orientation (Assembly Program)

Overview Digital Learning (Faculty Meeting Agenda)

Start New iPad Schedule

Start New iPad Assembly Schedule

Distribution of iPad (Extended Advisory)

Use One iPad App for Instruction

START DATE	END DATE
December 4 th	December 11 th
December 10 th	December 17 th
December 10 th	December 10 th
December 10 th	December 13 th
December 17 th	January 6 th
December 18 th	
December 18 th	January 6 th
December 19 th	
January 6 th	Extended Advisory
January 6 th	January 10 th